Annexure-‘A’

OFFICE OF THE EXECUTIVE ENGINEER, CIVIL DIVISION NO.IV

L.M. BUND OFFICE COMPLEX, SHASTRI NAGAR, DELHI-110031
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
(With Funds allotted prior to 01.04.2009)
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs.in lac)
	Deptt.
	Name of Work
	Estimated Cost
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Exp. upto 31.03.08
(Rs. in lac)
	Remarks

	1.

	Ch. Surinder Kumar

AC No.46
	21.11.07
	I&FC
	12.50
	Urban Devp. Deptt.
	Demolition and reconstruction of General Chaupal at village Saboli in Nand Nagri constituency.
	1667590/-
	Sh. A.C. Sharma
	30.01.08
	29.10.08
	Completed
	11.66
	A/c is yet to be finalised Funds awaited from U.D. Deptt

	2.
	Ch. Surinder Kumar

AC No.46
	20.12.07
	I&FC
	4.00
	Urban Devp. Deptt.
	Const. of 2 Nos. culverts in between RD 12230m to RD 12900m on right bank (Johripur) T. D. No.1.
	153329/-
	M/s Jain Const. Co.
	20.03.08
	02.05.08
	Completed
	2.42
	

	3.
	Ch. Surinder Kumar

AC No.46
	16.10.08
	I&FC
	3.74
	Urban Devp. Deptt.
	Improvement of Graveyard in gali No.6 East Gokalpur in Nand Nagri constituency in Shahdara Block.
	307643/-
	M/s C.L.S. Const. Co.
	13.04.09
	12.06.09
	Completed
	2.71
	

	4.
	Sh. Mohan Singh Bisht

AC No.70
	10.11.05
	I&FC
	48.30
	Urban Devp. Deptt.
	Development of lanes and road from Karawal Nagar Drain to MCD School including its side drains in Ankur Vihar in Karawal Nagar Constituency.
	4122505/-
	Sh. Ajeet Singh
	07.01.06
	06.05.06
	Completed
	32.29
	Contractor A/c is yet to be finalised.

	5.
	Sh. Mohan Singh Bisht

AC No.70
	25.07.06
	I&FC
	100.00
	Urban Devp. Deptt.
	Development of check road including its link roads Kh. No363 & 364 from 33 ft. road to Titiksha School in Karawal Nagar Constituency.


	5387917/-
	Sh. Ajit Singh
	16.11.06
	12.05.7
	Completed
	54.00
	

	6.
	Sh. Mohan Singh Bisht

AC No.70
	
	I&FC
	
	Urban Devp. Deptt.
	Development of link roads of check road in Kh. 64 in Panchal Vihar, Prem Vihar and Ambika Vihar of Karawal Nagar Constituency. 
	2107693/-
	M/s Rahul Const. Co.
	24.11.06
	23.02.07
	Completed
	37.04
	

	7.
	Sh. Mohan Singh Bisht

AC No.70
	19.10.07
	I&FC
	10.10
	Urban Devp. Deptt.
	Construction of Dhalao near RD 1960m of Karawal Nagar Drain in Karawal Nagar constituency.
	534704/-
	Sh. M. P. Sharma
	18.12.07
	17.03.08
	Completed
	8.84
	

	8.
	Sh. Mohan Singh Bisht

AC No.70
	31.10.07
	I&FC
	19.90
	Urban Devp. Deptt.
	Improvement of road along Kh. No. 11/1, 8.23/11/2, 12/1, 12/2 and its links in Karawal Nagar Constituency (Bearing Kh. No.360).
	1105990/-
	M/s Classical Enterprises
	18.01.08
	17.04.08
	Completed
	16.85
	

	9.
	Sh. Mohan Singh Bisht

AC No.70
	
	I&FC
	Saving
	Urban Devp. Deptt.
	Filling of Pot holes at L. F. Bund from RD 3800m to RD 5750m.
	739575/-
	Sh. Virender Kumar
	16.12.08
	25.01.09
	Completed
	11.58
	

	10.
	Sh. Vinay Sharma

AC No.67
	13.10.06
	I&FC
	60.01
	Urban Devp. Deptt.
	Renovation of Hari Har Shamshan Ghat in Babarpur Extension in Baberpur constituency in Shahdara Block.
	43,36,927/-
	Sh Gajendra Singh
	07.03.08
	06.01.09
	Foreclosed on 28.05.08
	0.94
	

	11.
	Dr. Harsh Vardhan

AC No.60
	26.08.06

06.12.07

25.07.08
	I&FC
	18.05

1.95

2.44
	Urban Devp. Deptt.
	Const. of double storeyed Mehrishi Balmiki Bhawan in Balmiki Basti Ganesh Park in Kishna Nagar Constituency.
	1331183/-
	Sh. Mukesh Kumar
	16.02.07
	15.08.07
	Completed
	22.44
	

	12.
	Sh. Saheb Singh Chauhan

AC No.66
	13.09.06
	I&FC
	24.11
	Urban Devp. Deptt.
	Demolishing and re-const. of double storeyed chaupal “Sen Bhawan) in Gali No.11 of Brahampuri Mohalla at village Ghonda in Shahdara Block.
	1469346/-
	M/s Tomar Engineering Corporation
	09.06.07
	08.12.07
	Completed
	20.41
	


	13.
	Sh. Saheb Singh Chauhan

AC No.66
	03.06.08
	I&FC
	27.80
	Urban Devp. Deptt.
	Providing and laying of dense carpeting road surface Gali No. 1 (Brahampuri Road) in Ghonda constituency.
	1990506/-
	M/s Gupta Const. Co.


	16.02.09
	15.04.09
	Work could not started due to non clearance of site.
	NIL
	

	14.
	Sh. Saheb Singh Chauhan

AC No.66
	07.06.08
	I&FC
	24.05
	Urban Devp. Deptt.
	Construction of Gahlot Nala Road from Khadey wali Masjid X-Block Gali No.6 Near Shiv Mandir, X- Block Gali No.5.
	2214371/-
	Sh. Mukesh Kumar 


	07.10.08
	06.03.09
	Work in progress
	13.79
	

	15.
	Sh. Saheb Singh Chauhan

AC No.66
	23.04.08
	I&FC
	33.84
	Urban Devp. Deptt.
	Providing Dense carpeting over road surface from 5th Pusta to Hansraj ki Dairy in Ghonda constituency.
	3102837/-
	M/s Gupta Const. Co.


	18.08.08
	17.11.08
	Completed
	25.05
	A/c is yet to be finalised.

	16.
	Sh. Saheb Singh Chauhan

AC No.66
	04.08.08
	I&FC
	12.17
	Urban Devp. Deptt.
	Construction of CC road from Wazirabad Road to Nanaksar Gurudwara.
	1126377/-
	Sh. A. C. Sharma


	01.10.08
	31.12.08
	Completed
	12.16
	

	17.
	Sh. Ram Babu Sharma

AC No.64
	04.05.07
	I&FC
	  16.16

+50.00

  66.16
	Urban Devp. Deptt.
	Improvement of street pavement (Gali No.3 to 20) Blk Ext. Ashok Nagar and development of streets (Gali No.12 to 14) and its joining gali D-Block Ashok Nagar.
	3934810/-
	M/s Gee Internationals
	17.10.07
	16.04.08
	Completed
	44.56
	

	18.
	Sh. Ram Babu Sharma

AC No.64
	27.11.07
	I&FC
	25.00
	Urban Devp. Deptt.
	Const. of the road and link street situated at East Jyoti Nagar to connect the area of Swarn Dharamshala (Community Centre) Ashok Nagar and LIG Flats nearby link galies.
	1530121/-
	Sh. Mange Ram
	03.04.08
	02.07.08
	Completed
	24.58
	


	19.
	Sh. Ram Babu Sharma

AC No.64
	
	I&FC
	
	Urban Devp. Deptt.
	Improvement of lane by providing CC pavement of School Gali of B- Block of Ashok Nagar, one small gali of Hardevpuri and one gali behind Jyoti Nursing Home of Rohtash Nagar Assembly Constituency.
	1802783/-
	Sh. Ajay Beer Singh
	08.08.08
	12.12.08
	Completed
	20.59
	

	20.
	Ch. Mateen Ahmad

AC No.63
	31.10.07
	I&FC
	5.50
	Urban Devp. Deptt.
	Raising of floor in open space of Lawn and Bathroom of existing chaupal at village Kaithwara in Shahdara Block.
	365542/-
	M/s Jain Const. Co.
	05.01.08
	04.03.08
	Completed 
	5.50
	

	21.
	Sh. Arvinder Singh Lovely

AC No.61
	23.04.08
	I&FC
	49.12
	Urban Devp. Deptt.
	Development of street pavement & side drains of main road of Ajit Nagar and its links in Gandhi Nagar Assembly constituency.
	4613305/-
	Sh. Naresh Kumar Bansal


	13.08.08
	12.08.08
	Completed
	53.44
	

	22.
	Sh. Arvinder Singh Lovely

AC No.61
	02.03.09
	I&FC
	58.73
	Urban Devp. Deptt.
	Development of street pavement and side drains in west Kanti Nagar in Gandhi Nagar constituency.
	1619933/-
	Sh. Jai Bhagwan
	06.06.09
	05.09.09
	Work in progress
	0.15
	

	23.
	Sh. Arvinder Singh Lovely

AC No.61
	
	I&FC
	
	Urban Devp. Deptt.
	Development of street pavement and side drains from street No.10-13 along G.T. road at Shastri Park in Gandhi Nagar constituency.
	856279/-
	M/s D.V. Singh
	03.06.09
	01.12.09
	Work in progress
	NIL
	

	24.
	Sh. Arvinder Singh Lovely

AC No.61
	
	I&FC
	
	Urban Devp. Deptt.
	Restoration of service road along G.T. road drain H-Block of New Seelampur in Gandhi Nagar constituency.
	1981340/-
	Sh. Jai Bhagwan
	06.06.09
	05.09.09
	Work in progress
	15.17
	


Annexure-‘B’
OFFICE OF THE EXECUTIVE ENGINEER, CIVIL DIVISION NO.IV

L.M. BUND OFFICE COMPLEX, SHASTRI NAGAR, DELHI-110031
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI

(With Funds allotted after 01.04.2009)
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs.in lac)
	Deptt.
	Name of Work
	Estimated Cost
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Exp. upto 31.08.09
(Rs. in lac)
	Remarks

	1.
	Sh. Hasan Ahmad
AC No.69
	24.07.09
	I&FC
	16.25
	Urban Devp. Deptt.
	Construction of single lane RCC bridge at RD 1700m of Escape Drain No.1 in Mustafabad constituency.
	
	NA
	---
	---
	---
	---
	Tenders opened on 14.09.09. Work likely to be awarded soon.


Annexure-‘A’

CIVIL DIVISION NO.X 
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs.in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure
(Rs. in lac)
	Remarks

	1.


	Sh. Mangat Ram Singhal
AC - 56
	Rs. 4.91+ Rs.15.45= Rs.20.36
	MCD
	20.36 lacs
	I&FC
	Demolishing and reconstruction of General Chaupal at village Bharola in North Delhi 
	Rs. 58.96 lacs
	M/S Manoj Costruction
	-
	-
	Work could not be taken up due to dispute with villagers. Hence agreement is closed under clause 3(a) of the agreement on 20/06/08
	Nil
	-


Annexure-‘B’

CIVIL DIVISION NO.X
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs.in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL


Annexure-‘A’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.II
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1. 1.
	Sh. Jai Kishan
AC - 23
	25/09/08
	CD-II 

(I&FC Deptt.)
	21.27
	I&FC Deptt.
	Providing and laying RMC in Firni Road of 80 yards near G block Sultan Puri.

	17.41
	M/S Vikas Builders & Contractor
	16/07/09
	-
	Work in progress
	-
	

	2. 
	Sh. Jai Kishan

AC - 23
	28/08/08
	CD-II 

(I&FC Deptt.)
	18.00
	I&FC Deptt.
	Construction of side drains Sultan Pur Majra Extn. East


	14.65
	M/S Sunrise Const. Co.
	17/12/08
	16/02/09
	Completed
	16.77
	

	3. 
	Sh. Jai Kishan

AC - 23
	30/09/08
	CD-II 

(I&FC Deptt.)
	13.21
	I&FC Deptt.
	Providing and laying RMC in Main Road of HGI Colony Sultan Puri.


	10.82
	M/S Gupta Brothers
	25/12/08
	19/03/09
	Completed
	11.35
	

	4. 
	Sh. Moti Lal Sodhi

AC - 59
	25/09/08
	CD-II 

(I&FC Deptt.)
	9.63
	I&FC Deptt.
	Providing & laying 25 mm thick bituminous mastic wearing course in Gali  No. 13 at Multani Dhanda


	6.98
	M/S Sumit Const. Co.
	25/12/08
	17/01/09
	Completed
	7.04
	

	5. 
	Sh. Moti Lal Sodhi

AC - 59
	1/07/08
	CD-II 

(I&FC Deptt.)
	11.35
	I&FC Deptt.
	Providing & laying 25 mm thick bituminous mastic JJ Slum building to Balaji House Ram Kumar Marg.
	10.21
	M/S D.V. Const. Co.
	9/09/08
	8/11/08
	Completed
	11.33
	

	6. S
	Sh. Anil Bhardwaj

AC - 17
	30/09/08
	CD-II 

(I&FC Deptt.)
	131.41
	I&FC Deptt.
	Providing and laying RMC in streets in Shakur Pur vill from M-1 & WZ-22 to main road (road no-43)


	14.61
	M/S Sunrise Const. Co.
	11/03/09
	13/05/09
	Completed
	19.97
	

	7. 
	Sh. Anil Bhardwaj

AC - 17
	30/09/08
	CD-II 

(I&FC Deptt.)
	
	I&FC Deptt.
	Providing and laying RMC in streets in Shakur Pur vill WZ-297 C near Sarvodaya Vidhayalaya.
	21.06
	M/S Sunrise Const. Co.
	18/03/09
	13/05/09
	Completed
	28.69
	

	8. 
	Sh. Anil Bhardwaj

AC - 17
	10/09/08
	CD-II 

(I&FC Deptt.)
	
	I&FC Deptt.
	Laying and Dense Bitumin concrete on the road at Onkar Nagar & Narang colony.
	39.13
	M/S Sunrise Const. Co.
	18/12/08
	9/03/09
	Completed
	52.59
	

	9. 
	Sh. Anil Bhardwaj

AC - 17
	25/09/08
	CD-II 

(I&FC Deptt.)
	
	I&FC Deptt.
	Providing & laying dense bitumen wearing course between Shakur Pur Railway Crossing & Shakur Basti.
	32.16
	M/S Sunrise Const. Co.
	18/03/09
	13/05/09
	Completed
	29.46
	


Annxeure-‘B’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.II
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL


Annxeure-‘A’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.XIII
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Sh. Bharat Singh
	July 2009
	M/S Hanuman Promoters
	5.80
	I&FC (CD-XIII)
	Providing kota stone flooring water storage tanks and cement concrete pavement in open area in Vayamshala in Kh. No.1/87 of Mundella Khurd in N.G. Block
	6,8738/-
	M/S Hanuman Promoters
	29.01.09
	27.03.09
	Work Completed
	5.80
	

	2.
	-do-
	17.01.09
	M/S Concept Creation
	1.92
	I&FC (CD-XIII)
	P/F Mural art work on exterior and interior of halls and other facility in Vayamshala in Kh. No.1/87 of Mundella Khurd in N.G. Block
	189185/-
	M/S  Concept Creation
	13.10.08
	24.10.08
	Work Completed
	1.92
	

	3.
	-do-
	04.02.09
	M/S Sanjay Anand
	1.99
	I&FC (CD-XIII)
	P/F 150 Watt Sodium light on boundary wall in Vayamshala in Kh. No. 1/87 at Mundella Khurd in N.G. Block
	206840/-
	M/S Sanjay Anand
	16.08.08
	31.10.08
	Work Completed
	1.99
	


Annxeure-‘B’
OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.XIII
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil
	Nil


OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.I                                                                
Annxeure-‘A’      
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1. 1
	Sh. Vijay Singh Lochav/ Bijwason
	10.09.08
	I&FC Deptt.
	7.00
	I&FC Deptt.
	Construction of additional hall in Jaton Ki Chopal at village Bamnoli in NG Block.
	854200
	M/S Shivam Builders
	25.09.08
	24.01.2009
	Work in progress
	316765
	

	2. 1
	-do-
	02.05.08
	I&FC Deptt.
	10.36
	I&FC Deptt.
	Construction of Sabha Stahal in Bhartal Village.
	935846
	M/S Trimurti Construction Co.
	11.08.08
	09.11.2008
	Rescinded
	841847
	

	3. 
	-do-
	10.09.08
	I&FC Deptt.
	10.00
	I&FC Deptt.
	Construction of Prajapat Chaupal at village Bharthal.
	1330680
	Sh. Ajay Kumar Singhal
	07.05.08
	06.11.2008
	Completed
	647291
	

	4. 
	-do-


	10.10.08
	I&FC Deptt.
	14.78
	I&FC Deptt.
	Construction of CC pavement and side drains at village Bamnoli in NG Block Khasra No. 44, 45, 46.
	1163130
	M/S M.S. Construction Co.

	27.12.08
	26.03.2009
	Work in progress
	31821
	

	5. 
	-do-


	10.10.08
	I&FC Deptt.
	14.78
	I&FC Deptt.
	Construction of CC pavement and side drains at village Bamnoli in NG Block (Kh. No. 166)
	1188722
	M/S M.S. Construction Co.
	27.12.08
	26.03.2009
	Work in progress
	1107904
	

	6. 
	-do-


	10.09.08
	I&FC Deptt.
	7.00
	I&FC Deptt.
	Construction of health activity centre at village Bamnoli.


	614556
	M/S Garg Construction
	27.05.08
	26.08.2009
	Work in progress
	581699
	

	7. 
	Sh. Mala Ram Gangwal/ Madipur

	16.10.08
	I&FC Deptt.
	5.00
	I&FC Deptt.
	Demolishing and reconstruction of Panchayat Ghar at village Jawalaheri.
	5440623
	M/S Suri Brothers
	06.01.07
	05.11.2007
	Completed
	447461
	

	8. 
	Sh. Ranbir Singh Kharab/ Najfgarh
	11.08.08
	I&FC Deptt.
	18.38
	I&FC Deptt.
	Construction of Rasta between new phirni and old phirni in village Khaira in NG Block.
	1605716
	Sh. Raj Singh
	16.12.08
	12.02.2009
	Completed
	1444409
	

	9. 
	Sh. Daya Nand Chandla/ Vishnu Garden
	23.10.08
	I&FC Deptt.
	33.80
	I&FC Deptt.
	Providing dense carpeting | Vishnu Garden at Block A to G and NA, NE, N and S Block, J, P Block Vishnu Garden, B-1, 283, Block- IIIA, IIIB Vishnu Garden.
	3044605
	M/S Jai Bhagwan
	25.05.09
	24.08.2009
	Work in progress
	71915
	

	10. 
	-do-


	14.10.08
	I&FC Deptt.
	66.00
	I&FC Deptt.
	Construction of UGR at AC-26 Vishnu Garden
	
	-
	-
	-
	Tender in process
	-
	


Annxeure-‘B’      
OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.I
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	11. 1
	Sh. Vijay Singh Lochav/ Bijwason
	10.09.09
	I&FC Deptt.
	9.47
	I&FC Deptt.
	Construction of additional hall in Jaton Ki Chopal at village Bamnoli in NG Block.
	1754461
	Sh. Rajender Singh Yadav
	18.12.08
	17.06.2009
	Work in progress
	9.47
	


Civil Division No.-I

Annexure-‘A’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.VII
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Sh.Kulwant Rana,

AC No.-21
	Oct,2008
	I&FC
	4.00 lacs
	Urban Develop-ment
	Construction of some additional works in Jogiyon Wali Chopal at village Shahbad Daultpur.
	4.00 lacs
	Urban Development
	
	Nov,2008
	Completed 
	4.00 lacs
	


Annexure-‘B’
OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.VII
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Sh. Devender Yadav, 

AC No. 05
	22.07.09
	I&FC
	65.00 lacs
	Urban Develop-ment 
	(a) Improvement of Streets No.1, 4, 8 approaching to Cremation Ground at village Samaypur in Alipur Block.  

(b) Improvement of Streets No. 9 approaching to Cremation Ground at village Samaypur in Alipur Block.  


	41.00 lacs

24.00  lacs
	
	
	
	
	NIL

NIL
	Work to be taken up.

Work to be taken up.


Annexure-‘A’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.III
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Sh. Amrish Gautam (AC-56)
	06.06.07
	I&FC Deptt.
	24.30
	U.D.
	Development of street in CE&F Block of Kondli Harijan Basti in Shahdara Block UT of Delhi
	21.78
	Sh. Om Prakash Contractor
	16.10.07
	15.01.08
	Work Completed on 15.04.08
	23.51
	-

	2.
	Sh. Amrish Gautam (AC-56)
	04.08.08
	I&FC Deptt.
	15.74
	U.D.
	Development of street in Block F and road behind community centre block C of Kondli in Shahdara Block UT of Delhi
	14.01
	Sh. Ram Narayan Yadav Contractor
	29.10.08
	12.12.08
	Work in progress 87% work completed
	11.62
	-


Annexure-‘B’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.III
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Sh. Amrish Gautam (AC-56)
	04.08.08
	I&FC Deptt.
	15.74
	U.D.
	Development of street in Block F and road behind community centre Block C of Kondli in Shahdara Block UT of Delhi
	14.01
	Sh. Ram Narayan Yadav Contractor
	29.10.08
	29.10.08
	Work completed on 28.08.09
	11.62
	-


Annexure-‘A’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.IX
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2008-09 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Kulwant Rana, MLA
	01.03.07
	Urban Development
	25.56
	I&FC
	Demolishing and reconstruction of Rajput Chaupal at Budh Vihar road in Village  Rithala in Kanghawala Block
	
	M/S Manoj Const. Co.
	01.07.08
	30.06.09
	Work in Progress
	1048604/-
	


Annexure-‘B’

OFFICE OF THE EXECUTIVE ENGINEEER: CIVIL DIVISION NO.IX
DETAILED WORK WISE STATUS OF MLA LOCAL AREA DEVELOPMENT SCHEME FOR THE YEAR 2009-10 IN COMPLIANCE WITH SECTION 4 OF THE RTI
	S. No.
	MLA Name and A/C No.
	Date of release
	Name of Agency
	Amount released (Rs. in lac)
	Deptt.
	Name of Work
	Estimated Cost 
	Name of Contractor
	Date of Start
	Date of Completion
	Status
	Expenditure

(Rs. in lac)
	Remarks

	1.
	Sh. Jai Bhagwan Aggarwal,

MLA, 

AC-13
	21.08.09
	Urben Development
	70.00
	I&FC
	Demoloshing and reconstruction of chopal in Gali Ration Wali in Village Rajapur
	
	
	
	
	Work is in tendering process
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